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DOURFFO 

Attn Tim L Reeves 

ACTIONS RESULTING FROM THE OPERABLE UNIT (OU) 1 MEETING - RZH 01 1 94 

The May 13 1994 meeting between the Department of Energy/Rocky Flats Field Office 
(DOEIRFFO) EG&G Rocky Flats Inc (EG&G) the Environmental Protection Agency 
(EPA) and the Colorado Department of Health (CDH) to present the alternatives array and 
discuss the OU 1 Corrective Measures Study/Feasibility Study (CMS/FS) schedule 
resulted in several actions EG&G has immediately taken these actions to compress the 
schedule As discussed with you after the meeting and in prior discussions these actions 
are 

Proceeding immediately on the detailed analysis of alternatives according to the 
alternatives presented at the meeting with the additional alternatives required by 
the agencies 
received at the meeting 

This is based on the regulatory agencies verbal approval to go ahead 

The simplest groundwater model possible will be run Meetings are being held 
this week to decide the most efficient way to do modeling 

The technical memorandum will not be included in the CMS/FS document These 
will be referenced but not summarized 

As many reviews as possible will be done concurrently with EG&G and RFFO at the 
subcontractors office One set of review comments will be produced from this 
joint review 

An Environmental Assessment is no longer required for the CMSlFS report 
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EG&G is committed to working closely with RFFO to shorten the schedule where possible 
without sacrificing the quality of the document Possibilities which will be explored in 
the meeting on May 24 1994 include in progress reviews of documents shortening or 
eliminating required meetings/approvals restrict the content of the document to items 
explicitly required in published guidance or further streamlining of modeling efforts 

R ZekeHouk 
Operable Unit 1 Project Manager 
Remediation Project Management 
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